1. Black Hill Regional Park

Project 1 - Scope of work
Expanded Shelter C plus upgraded parking.

Status
Construction completed

Construction Schedule
Completed in Spring 2020

Project 2 - Scope of work
Accessibility improvements at Shelter I & J and associated amenities, as well as accessible connection from Shelter C to restroom.

Status
In Design

Construction Schedule
Winter/Spring 2021

2. Cabin John Regional Park

Scope of work
Upgrades to/adjoining Povich Field

Status
Project scoping underway

Construction Schedule
To Be Determined

3. Calverton Galway Local Park

Scope of work
Renovations throughout the park including shelters, baseball and softball fields, trails. Multiple phases/projects expected

Status
Project scoping underway

Construction Schedule
4. Capital View- Homewood Local Park

**Scope of work**
Various accessibility upgrades including the parking lot, access to the activity building and softball fields

**Status**
Construction completed

**Construction Schedule**
Completed in Spring 2020

5. Chase Avenue Urban Park

**Scope of work**
Minor park renovation to provide accessible surfaces throughout park, remove old gazebo and appurtenances, install new benches, and add new flexible seating and tables.

**Status**
Construction Complete

6. Cheltenham Drive Urban Park

**Scope of work**
Minor accessibility upgrades, including new walkways, patio areas, and new furniture including new tables, benches and moveable seating

**Status**
Construction completed

**Construction Schedule**
Completed in Spring 2020

7. Darnestown Local Park

**Scope of work**
Improvements to parking, walkways, and courts

**Status**
Design Completed

**Construction Schedule**
Summer/Fall 2020

8. East Norbeck Local Park

**Scope of work**
Softball fields, shelter, basketball courts access improvements, upgrading shelter grills

**Status**
Under construction

**Construction Schedule**
Summer/Fall 2020

9. Evans Parkway Neighborhood Park

**Scope of work**
Access to the playground and the parking lot

**Status**
Design complete

**Construction Schedule**
Summer/Fall 2020

10. Fleming Local Park Spring

**Scope of work**
Upgrades to parking, access to playground, shelter, softball field, tennis courts, porta john

**Status**
Design complete

**Construction Schedule**
Summer/Fall 2020

11. General Getty Urban Park

**Scope of work**
Miscellaneous upgrades throughout the park including patio enhancements, walkways, picnic tables, tennis court access, etc.

**Status**
Design Complete

**Construction Schedule**

12. Jessup Blair Local Park

**Scope of work**
Installation of new compliant drinking fountain and pathway upgrade

**Status**
Construction complete summer 2020
13. Layhill Local Park

Scope of work
Accessibility upgrades to the soccer and softball fields, shelter and playground.

Status
Project scoping underway

Construction Schedule
Summer 2021

14. Mill Creek Towne Local Park

Scope of work
Minor accessibility and parking lot upgrades

Status
Design complete

Construction Schedule
Summer/Fall 2020

15. Moyer Road Local Park

Scope of work
Parking and access upgrades

Status
Design complete

Construction Schedule
Summer/Fall 2020

16. Nolte Local Park

Scope of work
Various renovations including access to the basketball courts, fields and playground. Multiple phases/projects are anticipated.

Status
Project scoping underway

Construction Schedule
1st Phase 2021

17. Northwest Branch Recreational Park

Scope of work
Minor accessibility retrofits for parking, soccer field, and baseball field

Status
Construction Completed

18. Olney Mill Neighborhood Park

Scope of work
Expanded parking, accessible walkway to tennis/pickleball courts and shelter, drainage improvements, push button controls at courts

Status
Design complete

Construction Schedule
Summer/Fall 2020

19. Pinecrest Local Park

Scope of work
Interior renovations to the activity building

Status
Under construction

Schedule:
Completion Spring 2020

20. Rock Creek Regional Park

Scope of work
Accessibility upgrades to the parking lot to improve access to archery range.

Status
In Design

Construction Schedule
Fall 2020

21. Rosemary Hills/Lyttonsville Local Park

Scope of Work
Trail, drainage and accessibility upgrades near the playground on Lanier Drive

Status
Design Complete

Construction Schedule
Summer /Fall 2020

22. Saddlebrook Local Park

Scope of work
Accessibility upgrades to parking, building entries, basketball courts, soccer field, and playground

**Status**
Design complete

**Construction Schedule**
Summer/Fall 2020

---

### 23. Seneca Day Camp

**Scope of work**
Interior renovations to new office area, and exterior upgrades including parking, walkway, and ramp

**Status**
Construction complete Spring 2020

---

### 24. Seneca Landing Special Park

**Scope of work**
Multi-phase project to provide a new accessible floating boat dock for canoeists/kayakers and accessible picnic area; 2nd phase is to upgrade the existing boat ramp area for motorized boats.

**Status**
Phase 1 Ramp Design Complete; picnic area in design
Phase 2 In Design

**Construction Schedule**
Phase 1 Spring 2020
Phase 2 Fall/Winter 2020

---

### 25. South Germantown Recreational Park

#### Project 1 - Scope of work
Mooseum Improvement Project. Minor accessibility improvements to interior and exterior of building.

**Status**
Exterior: Under Construction
Interior: In Design

**Construction Schedule**
Exterior: Spring 2020
Interior: Late fall 2020

#### Project 2 - Scope of work
Various upgrades at Fields E, F, tennis courts and basketball courts and to the playground. Multiple phases/projects are anticipated
Project 3 - Scope of work
Upgrades at restroom buildings serving the Adventure Playground, Miracle Field, and picnic shelter area

Status
In Design

Construction Schedule
To Be Determined

26. Southeast Olney Local Park
Scope of work
Improvements to parking lot, porta john, 1 soccer field and basketball court

Status
Design complete

Construction Schedule
Summer/Fall 2020

27. Stewartown LP
Scope of work
Various renovations to improve access to the gazebo, shelter, tennis courts, drinking fountain, porta john, and other miscellaneous upgrades

Status
In Design

Schedule:
Construction Spring 2021

28. Sundown Local Park
Scope of work
Playground renovation project as well as accessibility upgrades for shelters, softball field, gazebo, and parking

Status
In Design.

Construction Schedule
Start in Fall 2020
29. **Tilden Woods Local Park**

**Scope of work**
Various accessibility renovations to parking, court and playground access, porta john, and additional benches and tables.

**Status**
Design complete

**Construction Schedule**
Construction to start in Spring/summer 2020

30. **Waring Station Local Park**

**Scope of work**
The playground renovation project includes parking upgrades, porta john, and access to the basketball court and soccer field.

**Status**
Construction in progress

**Construction Schedule**
Spring/Summer 2020

31. **Wheaton Ice Arena**

**Scope of work**
Access improvements to parking and to the front entrance of the building. Interior renovations including new doors/entry

**Status**
In Design

**Construction Schedule**
Fall 2020

32. **Wheaton Regional Park**

**Project 1 - Scope of work**
Shorefield area new Fitness Station, with the improvements to ADA parking spaces and accessible route.

  **Status**
  Design Complete

  **Construction Schedule**
  Start in Spring 2020

**Project 2 - Scope of work**
Upgrades in the athletic area to Field 2 and 3

  **Status**
Field 2 In Design.
Field 3 Project Scoping Underway

Construction Schedule
Field 2 Summer/Fall 2020
Field 3 Summer/Fall 2021

Project 3 - Scope of work
Upgrades to the restroom building near the Adventure Playground

Status
In Design

Schedule:
Construction: Late Fall/Winter 2020