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considerable pedestrian flow from residents walking from their homes to the Kemp Mill 
Shopping Center and nearby religious institutions and schools. Over the years many trees have 
matured into large specimens which increase the natural aesthetic appeal of the park 
environment. 
 
The original infrastructure of the park has slowly deteriorated over time, and the entire park is in 
need of renovation.  There are significant issues with the infrastructure of the pond and storm 
drainage outfall pipe, which have resulted in periods of extended maintenance and down time of 
the park in recent years.  The pond presents significant problems with siltation, water quality 
and nuisance wildlife.   Over the last several years, temporary repairs have been made to the 
pond and the storm drainage system, the playground, cracked paving, walls and stairs to keep 
the park operational until a complete renovation occurs. Refer to Attachment A for the Facility 
Plan Report. 
 

 
Neighborhood Context 

 
 
Project Funding 
 
The facility planning study was funded with $344,965 from the FY 2009 – 2010 Capital 
Improvements Program in the Facility Planning: Local Parks PDF.  Facility planning represents 
thirty percent complete construction documents, including a proposed design, cost estimate and 
determination of regulatory feasibility.  The consulting team of LSG Landscape Architecture, 
Huron Consulting, and Straughan Environmental was hired in 2009 to prepare the facility plan.  
If approved the project would be proposed for design and construction in the Fiscal Year 2013-
2018 Capital Improvements Program (CIP.)  The schedule of the project would be determined 
during review of the CIP.   
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Facility Planning Process 
 
The facility planning process includes the following sequence of work: 

 
1. Collect data, prepare site survey, and perform geotechnical investigations. 
2. Analyze existing site conditions. 
3. Prepare and obtain approval of Natural Resources Inventory/Forest Stand Delineation 

Summary Map.  
4. Meet with the community to discuss program of requirements.  
5. Finalize program of requirements. 
6. Prepare park design alternatives. 
7. Present design alternatives to the community and stakeholders. 
8. Develop preferred alternative based on input received.  
9. Prepare stormwater management concept submission and obtain approval from the 

Department of Permitting Services. 
10. Present recommended plan to the community and stakeholders. 
11. Finalize plan based on input received. 
12. Prepare preliminary forest conservation plan submission. 
13. Coordinate any outstanding issues with stakeholder groups and regulatory agencies. 
14. Prepare facility plan report, cost estimate, and operating budget estimates. 
15. Present facility plan recommendations and costs to the Montgomery County Planning 

Board for approval. 
 

 
MASTER PLAN RECOMMENDATIONS 
 
Approved and Adopted Kemp Mill Master Plan, December 2001 
 
Kemp Mill Urban Park is located within Planning Area 2. The governing master plan document 
is the Approved and Adopted Kemp Mill Master Plan.  The plan recommends a neighborhood 
commercial center, including Kemp Mill Urban Park, to serve as the focal point for the 
surrounding residential neighborhoods.  Relevant information from the master plan is cited 
below.  The Kemp Mill Town Center is described on page 24 as follows: 
 

The commercial activities of the Kemp Mill Shopping Center, the public amenities of 
the Kemp Mill Urban Park, and the adjacent medium and high-density residential 
development of townhouses and apartments collectively function as a town center.  
The commercial development and the urban park were built in the 1960s and 
eventually will be refurbished or rebuilt at some time in the future.  The adjacent 
residential developments have sidewalks that lead to the shopping center; the paved 
trail from Sligo Creek Park terminates in the same location.  Upon reaching the 
shopping center, however, there are no paved sidewalks or paths that the pedestrian 
can safely walk on to reach the stores.  When the shopping center redevelops or 
refurbishes through the development process, paved and safe access to the 
shopping center from the sidewalk for the apartments and elderly housing 
development and the paved trail in Sligo Creek should be provided. 
 

Plan recommendations on page 24 continue as follows: 
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When redevelopment for the Kemp Mill Shopping Center occurs, it should include 
non-vehicular access through the parking lot from the sidewalk on Arcola Avenue to 
the trail in Sligo Creek Park.  This access should be landscaped and separated from 
free flowing interior vehicular movements.  Pedestrian access to the stores within the 
shopping center should be improved as well.   
 

On page 56, recommended public facilities improvements in Table 5 include “Revitalization of 
Kemp Mill Urban Park”.   
 
 
2005 Land Preservation, Parks, and Recreation Plan  
 
The 2005 Land Preservation, Parks, and Recreation Plan (LPPRP) includes a park classification 
system and provides quantitative estimates of future recreational facility needs to the year 2020. 
Urban parks are classified under the category of Community Use Parks, which provide everyday 
recreation needs for residents close to home.   

 
On page III-23, the Kemp Mill/Four Corners planning area shows no future need for additional 
basketball, tennis courts or playgrounds.  On page III-26, the Silver Spring/Takoma Park 
planning area (which includes this park) shows a need for 9 adult softball fields, 4 baseball 
fields, and 11 adult multi-purpose rectangular fields by the year 2020.  Additional facilities that 
are needed countywide are identified on page III-28 and include skate parks, dog exercise 
areas, regional trails, picnic areas and natural areas within parks.  The Kemp Mill planning area 
does not have any specific outstanding needs identified that could be met in Kemp Mill Urban 
Park. 
 
 
Vision 2030:  The Parks and Recreation Strategic Plan 
 
Vision 2030 is a strategic plan for park and recreation services in Montgomery County for the 
next twenty years.  The current draft plan, dated June 2011, shows Kemp Mill Urban Park 
located in the East Transit Corridor planning area.  Volume 2 of the current draft (page 63) 
indicates that the East Transit Corridor area has the highest population of all planning areas and 
also has the greatest concentration and access to recreation components.  On page 22 of 
Volume 2, user surveys identified certain facilities of highest importance, and these included 
trails, playgrounds and natural areas.  There are no detailed recommendations in the plan that 
would inform the renovation of Kemp Mill Urban Park. 
 
 
EXISTING CONDITIONS 
 
Demographics and Area Facilities 
 
The Kemp Mill Master Plan identifies notable demographic characteristics of the Kemp Mill area.  
The population is less diverse than is typical countywide and is approximately 90 percent 
Caucasian.  Retirees make up approximately 26 percent of the population.  The population 
growth has remained relatively static over time, because of the lack of vacant land for new 
development.  The housing stock on average is affordable and there are many housing types 
available to accommodate a variety of life-styles.  Kemp Mill offers an ideal mix of housing so 
that residents can remain in the community from the time they first form a household through 
their retirement years, and the age profile of the area indicates that many residents take 
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advantage of these opportunities to stay in Kemp Mill as their housing needs and life styles 
change.   
 
The 2005 LPPRP provides projections of population change in all planning areas through 2020. 
On Page A XVI-3 of the plan, the Kemp Mill/Four Corners area was expected to remain stable 
with demographic change largely between age groups.  The greatest increase (19.5%) is 
projected in the 65+ population as residents age in place. There is also projected growth in the 
5-9, 10-14, and 25-34 age groups, which would represent families with young children. These 
projections may be important considerations for the types of active and passive park facilities to 
be included in the renovation of Kemp Mill Urban Park.  Input from public meetings indicated an 
interest in serving these populations.  
 
Most of the homes in the Kemp Mill area are within walking distance to parkland.  Three large 
parks surround the master plan area and provide a wide variety of recreational and leisure 
activities and experiences:  Wheaton Regional Park, Sligo Creek Stream Valley Park, and 
Northwest Branch Stream Valley Park.  Wheaton Regional Park provides a wide range of 
programmed activities including tennis, ice skating, picnicking, ballfields, an adventure 
playground, carousel, miniature train, dog park, trail system, equestrian center, and Brookside 
Gardens and Brookside Nature Center.  Sligo Creek and Northwest Branch Parks have 
extensive hard and natural surface trail systems, as well as small playgrounds and picnic areas.  
Kemp Mill Estates Local Park is a nearby 12-acre park that includes a small recreation building, 
playground, softball field, basketball court, and two tennis courts.   
 
 
Site Conditions 
 
The park is highly visible from Arcola Avenue and serves as a focal point for the Kemp Mill 
Town Center.  The park is immediately bounded by Arcola Avenue on the east, the four lane 
Lamberton Drive shopping center entrance on the south, the shopping center building and 
parking lot on the west, and a vegetated slope and driveway for the school on the north.  The 
central feature of the park is a concrete-lined pond, surrounded by large areas of open lawn.  
Additional amenities associated with the pond include a small gazebo, trellis, bridge, concrete 
walkways, seat wall, planters and site furnishings. The northern end of the park, which is 
separated from the pond by a row of trees, includes two playground areas on a wood fiber 
surface (totaling approximately 5,400 square feet) as well as a small asphalt basketball court.  
The playground is very popular for neighborhood families with young children.  The basketball 
court is heavily used by teens, especially on weekday afternoons after school hours.  
 
Most visitors walk to the park from the surrounding neighborhood or pass through it to reach 
other destinations.  Some visitors use a small number of parking spaces within the shopping 
center at the west boundary of the park, although they are not dedicated for this purpose.  The 
park is served directly by a bus stop and shelter on Arcola Avenue near Lamberton Drive.  
There is also a connection from the Sligo Creek Hiker-Biker Trail to the Kemp Mill Center on the 
west side of the parking lot, which is heavily used by pedestrians to reach the center. There is 
no designated pedestrian access from the trail through the parking lot to the shopping center or 
to Arcola Avenue.   
 
There are six pedestrian entrances to the park, but only two at the north end of the site meet 
requirements of the Americans with Disabilities Act Accessibility Guidelines (ADAAG.)  Main 
access points from the shopping center parking lot, Arcola Avenue, and the bus stop near the 
intersection of Lamberton Drive and Arcola Avenue have stairs, which present physical 
challenges to some park users and to parents with strollers. The sidewalk connection to the 
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park from Lamberton Drive does not meet minimum width requirements.  Much of the 
pedestrian pavement is worn and cracked. 
 
Within the park, there is fifteen feet of 
elevation change from Arcola Avenue to the 
low side of the park near the shopping 
center.  The long axis of the site is much 
flatter with an average slope of 1.5 percent 
that slopes north to south.  The site contains 
many mature trees along the south and 
west boundaries of the park and around the 
playground and basketball court.  At the 
northwest corner of the site, approximately 
one-tenth acre of an adjacent forest stand 
crosses into the park.   
 
The existing utility infrastructure is 
inadequate to serve the park.  An existing 
storm drainage pipe bisects the park from 
east to west and conveys stormwater 
collected from inlets on Arcola Avenue 
through the park, continuing through the 
shopping center and ultimately to Sligo 
Creek.  This storm drain collects overflow 
water from the park pond, the Yeshiva 
school, as well as water from the shopping 
center.   The drainage pipe is sized 
inadequately to carry the flow of water and 
is shallow both in grade and depth.  The 
pipe has been periodically clogged primarily 
with debris washing down the inlets from Arcola Avenue.  The shallow grade of the pipe causes 
debris to gather, and the shallow depth of the pipe can result in debris and water freezing, 
further obstructing the pipe.  The pond does not have a backflow prevention device, so the 
clogged line has resulted in water and trash backing up the pipe and into the pond, where it 
ultimately overflows over a retaining wall on the low side of the park and floods businesses in 
the shopping center.  The pipe was last cleared in Fall 2010 and a temporary inlet installed in 
the shopping center paved area, in order to create another outlet for overflow water to prevent it 
from backing up into the pond.  There is no maintenance easement over this collector pipe, 
which would normally fall under the purview of the Montgomery County Department of 
Transportation (MC-DOT), and the shopping center is technically responsible for maintenance 
of the line.  The storm drain needs to be reconstructed and the maintenance should be turned 
over to the MC-DOT to prevent future problems. 
 
The pond is currently served by public water from a hydrant on the opposite side of Arcola 
Avenue.  The pond does not have any mechanism or connection to fill it on site or to make up 
evaporated water. It is filled manually from a hose that runs from the park across the road to 
connect to the source of water.  The pond is shallow, constructed of concrete and has one 
centrally located spray fountain for aeration, but no pond circulation or filtering capabilities. This 
lack of adequate infrastructure results in low oxygen levels, poor water quality, and contributes 
to the build-up of algae and organic waste.  These problems are exacerbated by the presence 
of large numbers of Canada geese, and goose excrement can be found throughout the park 
site.  The following conditions have contributed to attracting nuisance levels of geese to this site: 

Existing Conditions 
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 The pond is wide and still, and provides easy access for landing and taking off 
 The side slopes along the pond edge are low and easy to climb  
 There is open lawn adjacent to the pond for feeding and resting 
 There are few things to obstruct views, thus promoting a sense of safety and well being 

for geese 
 Park visitors are feeding the geese 

 
 
PROGRAM OF REQUIREMENTS 
 
Community Outreach During Programming Phase 
 
A workshop was held with the community on May 20, 2009 to obtain public input and ideas for 
the renovation of the park.  Existing park conditions were presented, and participants were 
subsequently divided into small groups.  The groups were asked to identify what they like about 
the existing park, what they would like to change about the park, and what new elements should 
be added to the park.  The community responses for what they liked about the existing park 
emphasized the park layout and uniqueness, the playground area, and the water feature and 
wildlife.  The responses for what they would like to change about the park included addressing 
the issues associated with nuisance geese, expanding the opportunities for children using the 
playground, and improving the function of the water feature.  When asked what new element 
should be added to the park, responses included new kinds of playground equipment and play 
opportunities, equipment to improve water quality, landscaping and sustainable elements.    
 
Many participants stated that they liked the existing site in many ways but simply wanted it to be 
improved.  A complete record of the meeting minutes is included in Appendix D of the facility 
plan report. 
 
 
Program Elements 
 
The following program of requirements was developed for the park based on input received 
from the community and meetings with the staff team. 
 

 Multi-age playground that is expanded and improved in quality from the current 
playground and is separated from the road and other active park uses 

 Water feature that is low maintenance, can be operated on site, and is designed to 
reduce the quantity of geese on site 

 Basketball half-court, designed to accommodate multiple sports 
 Gazebo, arbor or other type of shade structure for seating and relaxation 
 Upgraded furnishings including seating, bicycle racks, trash receptacles, drinking 

fountain, picnic and/or game tables 
 Information kiosk  
 Interpretive signage for public education about pond and wildlife 
 Accessible connections into the park from the parking lot and bus stop 
 Loop walkways within the park, possibly including boardwalks and bridges to span the 

water feature  
 Fitness stations along walkways 
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 Vehicle access for park maintenance 
 Attractive, safe lighting 
 Naturalized, attractive, low maintenance plantings 
 Incorporation of artistic elements in the park 
 Stormwater management and improvements to off-site drainage system 
 Maximum use of sustainable design materials and construction practices 
 Incorporation of Crime Prevention through Environmental Design (CPTED) principles 
 

 
FACILITY PLAN DESIGN STUDY  
 
Alternative Plans Considered 
 
Three initial alternative plans were developed based on the feedback from the first public 
meeting.  Each option proposed a significantly different water feature with respect to form and 
size.  Each plan also provided different ideas for the play area, general site layout and 
supporting elements.  The following table summarizes features included in the alternatives. 
 

Option One Option Two Option Three 
Open, two level pond with 
weir, similar in size to existing 
but with improved pond 
function and emergent 
plantings 

Urban stream water feature, 
with upper and lower pools 
and planted areas 

Small, interactive fountain 
and plaza 

Slight increase in size of 
playground 

Largest playground with 
resilient rubber surfacing 

Slightly expanded 
playground 

Small lawn area Small lawn area Large irregularly shaped 
open, flexible lawn area  

Skate plaza  Skate plaza 
Retains basketball court Eliminates basketball court Eliminates basketball court 
Loop walkways similar to 
existing configuration 

Curved loop walkway 
configuration 

Loop walkways 

  Picnic Area 
Pergola  Pergola with overlook 

terrace/stage area 
Pergola/Trellis 

Gazebo Gazebo and terrace  
Boardwalk across pond Boardwalk across stream  

 
 
Community Outreach During Design Phase 
 
The second public meeting was held with the community on October 7, 2009 to present design 
alternatives for public feedback. Generally, there was little support for Option Three and positive 
support for Options One and Two.  A large contingent of citizens with young children supported 
Option Two, because it had the largest playground which they expressed as their primary 
interest.  A comparably large contingent of older residents voiced support for Option One, 
because it preserved many mature trees and retained a relatively large pond water feature.  
These respondents stressed the naturalistic and unique features as their primary interest, and 
they preferred a water feature with reflective qualities over the Option Two stream configuration.  
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The overall consensus was to retain the character of the existing park and improve it.  A 
summary of key comments is outlined below.   
 

 Expand and improve the playground at the north end of the park (playground shown in 
Option Two is preferred.) 

 Retain as much open water as possible (pond with reflective quality shown in Option 
One is preferred.) 

 Address safety issues for small children by separating children from Arcola Avenue and 
maintaining open views for parents to survey their children in the larger play space. 

 Retain existing trees and planted areas as much as possible. 
 Do not include a skate spot (basketball is an acceptable activity for teens.)  Skate park 

could be built at Wheaton Regional Park. 
 Large lawn area in Option Three is not desirable, as people may use it as a dog park. 

 
A third public meeting was held on January 12, 2011 to present Option Four, which was a plan 
that refined and combined features from Options One and Two.  The design team presentation 
included an overview of the entire project history, including public feedback and how it was 
incorporated into the design process.  The plan expanded the playground, while reducing the 
water feature area.  Elements were adjusted to better promote safety and security around the 
play and pond features.   
 
Feedback was generally positive.  Several individuals voiced appreciation for their belief that the 
community as a whole had been heard during the process and that the plan reflected a good 
balance of the most widely expressed perspectives.  There was a request to expand the 
playground further and refine the types of play equipment shown.  There was a request to 
confirm with experts that the methods proposed in the plan to discourage waterfowl will work.  
There were comments regarding accessibility to confirm that park access from the intersection 
of Lamberton Drive and Arcola Avenue would be improved.  There was also interest expressed 
in volunteering to help keep the park clean and a question regarding how the park would 
continue to be maintained until it is redeveloped.  The community also requested that they be 
included in determining priorities, if the plan were proposed to be phased due to budget 
considerations. 
 
The Mid-County Citizens Advisory Board subsequently wrote a letter on March 15, 2011, 
supporting the general direction of the design.  They offered the following comments on Option 
Four:  consider a larger expansion of the playground; develop a plan to maintain the pond’s filter 
mechanisms; develop a maintenance plan for cleaning the large quantity of trash that 
accumulates in the park on a regular basis; and examine the environmental and health 
implications of using rubber surfacing for the playground.  They also suggested organizing 
periodic community clean-up events to help maintain the park. 
 
After the third meeting, the plan was refined to expand the playground further by removing a 
small number of additional evergreen trees.  Play equipment was revised to increase the 
quantities of the most popular elements currently in use, including swings and monkey bars.  A 
complete record of meeting minutes for both public meetings is included in Appendix D of the 
facility plan report, and public correspondence is included in Appendix C of the report. 
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Additional Coordination and Regulatory Approvals 
 
Montgomery County Department of Transportation (MC-DOT), Division of Highway Services 
Staff met with Field Operations staff from MC-DOT and a maintenance contractor to perform 
short term maintenance to clear the clogged storm drainage line in September 2010.  In a follow 
up meeting held on February 23, 2011 and in subsequent written correspondence with the Chief 
of Field Operations, MC-DOT agreed to take maintenance responsibility of the storm drain 
system from the inlets on Arcola Avenue through the park and shopping center to the point of 
outfall, provided the park project rebuilds and upgrades the drainage line to county standards 
and the shopping center grants a maintenance easement. 
 
Kemp Mill Center, Della Ratta, Inc. 
Staff held multiple meetings throughout the course of the project with Della Ratta, Inc., owner of 
the Kemp Mill Center.  The meetings were held to address ongoing maintenance issues, as well 
as coordinate the proposed plans for the park.  In a meeting held on August 3, 2011, Della 
Ratta, Inc. supported the recommended plan for the park and agreed to allow the Department of 
Parks to upgrade the existing storm drain line through shopping center property and to grant a 
ten-foot wide maintenance easement to MC-DOT for future maintenance of the line.  Della 
Ratta, Inc. also agreed to the staff proposal to narrow the four lane access driveway by three 
feet to allow widening of the existing walkway on the north side of Lamberton Drive to meet 
requirements of the Americans with Disabilities Act and avoid affecting critical root zones of 
existing mature trees in the park.  Della Ratta, Inc. requested that the Department of Parks 
place no parking signs on the south side of the road to discourage parking that occurs in this 
location, which narrows the driveway width and obstructs drivers’ views of pedestrians who 
cross the driveway to the park and shopping center.   
 
Yeshiva of Greater Washington 
At the beginning of the project, staff met with the Executive Director of Yeshiva of Greater 
Washington to discuss the feasibility of providing a trail link from Kemp Mill Urban Park and the 
school to the Sligo Creek Hiker-Biker Trail through undeveloped school property north of the 
shopping center. Concerns were expressed by the school about the loss of land and security.  
The proposed idea was rejected with no further analysis. 
 
The Humane Society of the United States 
Natural Resources Stewardship staff contacted the Director of Urban Wildlife Education and 
Research at the U.S. Humane Society to review and comment on the recommended plan with 
respect to discouraging and reducing numbers of Canada geese in the park.  On February 25, 
2011, the Humane Society and natural resources staff provided the following suggestions to 
reduce the overall attractiveness of the pond to geese.  A number of documented case studies 
in North America were also identified to support these recommendations, and these measures 
have been incorporated in the recommended facility plan. 
 

 Provide buffers around the water with use of tall vegetation or large boulders to create a 
vertical barrier.  

 Consider creating preferred access points for geese to haul out of the water that are 
removed from the playground and other high use areas of the park, such as the 
peninsula shown on the plan. 

 Provide boulders in the narrow weir channels to make swimming between ponds more 
difficult. 

 Reduce the water surface volume.  Three small ponds will reduce the sense of security 
on the water compared with a single body of water and make it more difficult to land. 
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 Put human foot traffic on elevated decks that waterfowl can’t readily hop up on from the 
water to reduce droppings on walking surfaces. 

 Avoid creating sheltered nesting sites under the elevated walkways by using open 
decking material. 

 Do not include islands. 
 Reduce lawn areas to reduce the amount of available food.  Any other types of plants, 

such as groundcovers or shrubs, would make the site less attractive. 
 Plant more shrubs around the waters’ edge to close the sight lines for geese, while 

keeping sight lines open for human security. 
 Make the pond edge adjacent to the playground the least attractive area for geese with 

methods previously mentioned, and eliminate all lawn in this area. 
 Consider strategic placement of tall trees adjacent to pond to reduce ease of landing and 

taking off from the pond. 
 Provide public education and signage to discourage feeding the waterfowl. 

 
Montgomery County Department of Permitting Services 
The stormwater management concept plan for the park was approved on June 20, 2011 (File 
#239875.)   
 
M-NCPPC Department of Planning  
A Natural Resources Inventory/Forest Stand Delineation (NRI/FSD) was approved for the park 
on May 16, 2011 (File #420111340.)   A preliminary forest conservation plan was submitted in 
June 2011 and a recommendation will be presented to the Montgomery County Planning Board 
by Department of Planning staff with the park facility plan.  
 
Maryland Department of the Environment (MDE) 
The park pond is identified on the National Wetland Inventory Map for Montgomery County, 
Maryland as a palustrine, unconsolidated bottom, permanently flooded, excavated (PUBHx) 
wetland.  A Nontidal Pre-Application (#AI 134649) was submitted to MDE for assessment of the 
jurisdictional relevancy of the pond.  On June 24, 2011, MDE responded by letter that this pond 
is non-tidal and would not be regulated by the state; however a U.S. Army Corps of Engineers 
authorization may be required.  
 
U.S. Army Corps of Engineers (USACE) 
Straughan Environmental contacted the USACE to clarify any regulatory processes that may 
apply to the renovation of the pond.  The USACE requested photos and a description of how the 
water feature overflow connects with the wooded area at the west boundary of the shopping 
center and indicated if there is a clear hydrologic connection between the storm drain outfall and 
Sligo Creek, the project would be required to go through the Federal review process.  Straughan 
Environmental compiled the information and determined that there is an apparent hydrologic 
connection between the storm drain outfall and Sligo Creek via channels and a wetland.  As a 
result, it is likely that the USACE will need to review the project and make a determination 
whether the water feature is considered to be waters of the U.S.  This coordination will be 
pursued further during the detailed design stage of the project.  Staff and consultants do not 
believe this water feature will be considered jurisdictional, as it is a man-made feature in an 
upland area similar to a stormwater management facility. 
 
Arts and Humanities Council of Montgomery County (AHCMC)  
On May 10, 2011, staff presented the project to the Public Arts Trust Steering Committee of the 
AHCMC as a potential candidate for public art.  Given the parks’ central location in the 
community, high level of use and high public visibility, the Public Arts Trust supports the 
inclusion of public art in this project. 
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Recommended Plan 
 
Option Four was refined based on all comments received into a Recommended Facility Plan.  
The plan specifically increased the size of the playground from Option Four and refined the 
pond and goose reduction strategies.  The recommended plan enhances the forms of the 
existing park with a more sinuous and self-sufficient water feature that provides improved 
opportunities to interact safely with the water’s edge, and it provides a reorganized and 
expanded play experience.  The plan also offers improved accessibility, circulation and 
interpretive components.  The recommended plan includes the following features: 

 A large, approximately 7,000 square foot multi-age playground with resilient rubber 
surfacing, seating for parental supervision and four-foot high ornamental perimeter fencing.  
The playground is relocated further from traffic on Arcola Avenue. 
 

 A small, fenced multi-purpose court located near the playground that can be configured for 
basketball, tennis or soccer for children and teens. 

 
 A clay-lined pond with three irregularly shaped pools, two weirs, with forty percent reduction 

in the water surface area of the existing water feature.  The pond will include an on-site 
source of water, mechanical and utility system to reduce maintenance, and design features 
to improve biological function.  The entire water perimeter will have a twelve-foot wide 
shallow shelf with aquatic vegetation, and depths will gradually increase from one-foot depth 
on the shelf to 4-5 feet at the deepest point.  There will be continuous barriers along the 
entire water’s edge to meet code requirements, either a 3-1/2 foot height guardrail with 
raised decking or areas with shrub plantings and boulders.  Goose reduction strategies are 
also incorporated into the design. 
 

 Three overlook areas at the pond edge with decking and continuous guardrail.  Interpretive 
signage would be incorporated into the railing to educate users about the sustainable 
features of the pond and site and provide information about the wildlife. 

 
 Trellis structure with solar collection panels to power a small number of path lights, located 

at the lower pond where it is removed from traffic in an intimate setting with sounds of the 
nearby waterfall. 

 
 Distinct seating areas for small and larger groups with benches at a range of heights to 

allow for users of different ages and mobility levels, including tables for picnicking. 
 

 Upgraded furnishings and amenities including benches, bicycle racks, trash receptacles, 
drinking fountain, information kiosks, and public art. 
 

 Accessible connections into the park with improved circulation patterns within the park, 
including accessible loop walkways.  Walkways range in width from 6-10 feet, with the 
widest to allow for maintenance vehicle access.  Fitness stations are provided along some 
walkways. 

 
 Naturalized, attractive, low maintenance plantings, including protection and retention of 

existing large trees.  Elevated walkways are provided in areas near the playground to retain 
large trees.  

 
 Security level LED lighting with motion sensors to allow safe passage through the park at 

night. 
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 Re-striping of Lamberton Drive to narrow the four lane access driveway by three feet to 

allow widening of the existing three-foot wide walkway to six feet on the north side of 
Lamberton Drive to meet requirements of the Americans with Disabilities Act and avoid 
affecting critical root zones of existing mature trees in the park.  New curbs will be installed 
on the north side of the driveway and a new access ramp will be provided at the intersection 
of Lamberton Drive and Arcola Avenue. 

 
 Stormwater management facilities, including three bioretention areas and a poured in place 

pervious playground surface that will provide the required storage volume underneath it.  
Remaining areas of the site will run off into the water feature and discharge through the 
outfall structure to the west.  Improvements are also proposed to the off-site drainage 
system to meet county standards. 

 
 Maximum use of sustainable design materials and construction practices to allow future 

project certification in the Sustainable Sites Initiative (SITES) program. 
 

 
 

 
 

Recommended Facility Plan 
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COSTS AND PHASING 
 
Construction Costs 
A summary of construction costs is outlined in the table below.  A detailed cost estimate is 
included in Appendix A of the facility plan report. 
 
Item Subtotal 
Site Preparation and Demolition $246,900
Sediment and Erosion Control $171,300
Earthwork $45,800
Stormwater Management $156,800
Off-site Storm Drain Replacement $205,000
Utilities (water, electric service) $104,100
Vehicular Pavement $23,500
Pedestrian Hardscape (paving, walls, boardwalk, bridge, railings, etc.) $934,200
Recreation Facilities (playground, court, fitness equipment) $523,800
Pond Construction (includes 2 years maintenance) $362,300
Structures (trellis) $56,600
Site Amenities (signage, lighting, furnishings, shelter, public art) $442,000
Landscaping (includes 2 years maintenance for plant establishment) $290,700
As Built Drawings $35,000
 
Construction Subtotal   $3,598,000
Construction Contingency (30% of Construction Subtotal) $1,079,400
 
Construction Total (Subtotal plus Contingency) $4,677,400
 
Design Contract with Contingency (15% of Construction Total) $701,600
Staff Chargebacks for Design (20% of Design Contract) $140,300
Construction Management & Inspections (4% of Construction Total) $187,100
 
TOTAL PROJECT COST $5,706,400
 

 
 
Operating Budget Impact 
 
Staff conducted an analysis of operating costs to compare the renovated park with the existing 
park.  The general conclusion is that the renovated park will not create additional operating 
budget impact.  The new pond system, while more complicated mechanically, will significantly 
lower maintenance costs when compared with the maintenance required for the existing pond 
system.  Permanent improvements to the off-site storm drainage system will ensure the 
conveyance of water through the site and eliminate future emergency repairs.  In addition, the 
rubber playground surfacing, more efficient site lighting and the durable materials proposed in 
the renovated plan will reduce operating costs for those components and offset increased 
operating costs required to maintain new planted areas around the pond edges.  A detailed 
comparison of estimated pond operating costs is included in the facility plan report.  The 
maintenance required for the new pond system is estimated to be approximately 35-40 percent 
less than the existing pond system.   
 
While the recommended plan would not increase operating budget impact, it should be noted 
that the operating budgets for park maintenance have not kept up with existing and new park 
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facilities over the years, and this park presents unusual challenges for operations staff.  The 
staff team met with senior management and the Director of the Mid-County Regional Services 
Center in November 2010 for guidance on whether the recommended plan should include a 
pond.  Given community support for the water feature, the fact that the existing park includes a 
similar feature, and the new design would reduce pond maintenance requirements, staff was 
given direction to proceed with a recommendation for a pond, provided it is designed as 
sustainably as possible and that the overall park design reduces operational requirements as 
much as possible.  In order to assist with the initial maintenance and establishment of the park, 
the cost estimate for the park renovation includes two years of landscape maintenance for plant 
establishment and two years of pond maintenance by an outside contractor.  A maintenance 
and operations manual, including a video to demonstrate pond maintenance techniques, will 
also be delivered with the new park.  As an interim measure to control geese, natural resources 
staff has been oiling goose eggs in nearby park nesting areas in order to help control the local 
population.  
 
Staff met with the Montgomery Parks Foundation and Department of Parks partnerships and 
donations staff to discuss the special operational needs of this park and potential opportunities 
for outside assistance with park maintenance.  The Parks Foundation has been recently 
established and is not in a position to provide assistance with this project in the short term.  It 
was suggested that a friends group within the community might be established to provide 
volunteer assistance for some park maintenance activities.  
 
 
CONCLUSION 
 
Staff recommends approval of the Facility Plan and associated cost estimate.  The proposed 
plan enhances the existing park elements, while retaining the character and spirit of the original 
award-winning park.  The program is balanced to meet the needs of all park users, and greatly 
improves the appearance and function of the existing park.  This park reflects the collective 
vision of the Kemp Mill community for the future and merits special attention as a highly visible 
and important focal point for the Kemp Mill Town Center.   
 
 
Attachments 
Attachment A: Facility Plan Report 
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